
June 2 - June 8, 2006

Terra spacecraft subsystems and instruments remain nominal.

Terra Automation Working Group met this week and continues progress on the new system.

ESMO is coordinating a ASTER Direct Downlink (DDL) Test Plan Working Group.
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